
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-15

2. Agency: 023

3. Bureau: 30

4. Name of this Investment: USAspending - IT Dashboard

5. Unique Project (Investment) Identifier (UPI): 023-30-01-06-01-3303-24

6. What kind of investment will this be in FY 2012?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2009

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 USAspending.gov was originally developed to meet the requirements of the Federal Funding
Accountability and Transparency Act of 2006 (Transparency Act). It also supports President Obama's
program for "Open Government  and  Transparency".  In response to the President's direction to improve
the transparency of government, the Federal Chief Information Officer's (CIO) Council began working to
create a website/portal that would improve public access to a wide variety of U.S. Government data. 
USAspending.gov is a public-friendly website that provides easy access to the expenditures and
payments of Government funds through contracts, grants, loans and other mechanisms. This information
can be searched and sorted by payee, locations and other designations.  The following is a GAO report
dated March 12, 2010: http://www.gao.gov/new.items/d10365.pdf. Sub-award reporting data has been
available on USAspending.gov since October (sub-contracts) and December (sub-grants) 2010.  The IT
Dashboard was developed as part of USAspending.gov. It provides agencies and the public access to
view details of Federal information technology investments online and to track their progress over time.
The IT Dashboard will display data received from agency Exhibit 53 and 300 submissions, including
general information in over 7,000 federal IT investments and nearly 800 investments classified as major
by the agencies. The following is a GAO report dated July 16, 2010 -
http://www.gao.gov/new.items/d10701.pdf.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2009-07-21
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b. Provide the date of the most recent or planned approved project charter. 2010-12-15

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  Angela Smith
 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded GS35F0623N GSV0008PD021
0

* * $10.0 Firm Fixed
Price

N 2008-05-09 2012-05-08 Full and
Open

Competition

On-going
operation,

maintenance
and

enhancemen
ts of

USASpendin
g.gov

Awarded GS35F0623N GSI0010AA0062 * * $74.9 Firm Fixed
Price

N 2009-12-16 2013-12-17 Follow On to
Competed

Action

IT support
and

engineering
services for

ongoing
operation,

maintenance,
sustainment,

and
enhancemen

ts of IT
Dashboard.g
ov, Data.gov
and related

websites
supported by

the E-gov
initiative
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. 

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. The USAspending.gov, ITdashboard.gov and Smallbusiness.data.gov websites are already being
hosted on a pilot cloud computing platform at NASA Ames.

3. Provide the date of the most recent or planned Quality Assurance Plan 2011-03-11

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2009-12-16

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2011-01-17
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY 08 DME
USAspending.go
v Project: Web

Site Development

* $0.4 $0.4 2008-05-08 2008-05-08 2008-09-30 2008-09-30 100.00% 100.00%

FY 09 SS Steady
State - Operation
and Maintenance

* $0.6 $0.6 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY 09 DME
Development

Maintenance &
Enhancements

* $1.5 $1.7 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

FY 08 SS Steady
State - Operation
and Maintenance

* $0.1 $0.1 2008-05-08 2008-05-08 2008-09-30 2008-09-30 100.00% 100.00%

FY 10 DME
Select Service

Dashboard
capability Employ

functional
upgrades,

enhancements
and maintain

Web site

DME * $1.2 $0.7 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

FY10 SS
Program

Management
Outreach and

Communications

SS * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY13 SS
Stabilize and

sustain hosting
and infrastructure

operation with
minimal

functional
enhancements

SS * * * 2012-10-01 * 2013-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY13 SS
Implement
operational

business model
and budget

SS * * * 2012-10-01 * 2013-09-30 * * *

FY14 DME
Employ functional

upgrades
enhancements

and maintain web
site

DME * * * 2013-10-01 * 2014-09-30 * * *

FY16 SS Fulfill
USASpending.go
v/IT Dashboard
Outreach and

Communications

SS * * * 2015-10-01 * 2016-09-30 * * *

FY15 SS
Stabilize and

sustain hosting
and infrastructure

operation with
minimal

functional
enhancements

SS * * * 2014-10-01 * 2015-09-30 * * *

FY 10 SS Select
Service

Dashboard
capability

Governance,
Project

Management &
Budget

SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

FY 10 SS
Program

Management
Governance,

Project
Management &

Budget

SS * $0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY 10 SS
Program

Management
FTE Costs

(GSA)

SS * $0.2 $0.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY 10 SS
Ongoing

operations of
Websites - NASA

and Savvis
Governance,

Project
Management &

Budget

SS * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY17 SS
Implement
operational

business model
and budget

SS * * * 2016-10-01 * 2017-09-30 * * *

FY17 SS Fulfill
USASpending.go
v/IT Dashboard
Outreach and

Communications

SS * * * 2016-10-01 * 2017-09-30 * * *

FY16 SS FTE
Costs (GSA)

SS * * * 2015-10-01 * 2016-09-30 * * *

FY 10 DME
Select Service

Dashboard
capability Project

Planning

DME * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

FY 10 DME
Ongoing

operations of
Websites - NASA

and Savvis
Employ functional

upgrades,
enhancements

DME * $0.1 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

Page  10 / 28 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

and maintain
Web site

FY 10 DME
Ongoing

operations of
Websites - NASA

and Savvis
Project Planning

DME * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY 10 DME IT
Dashboard

management
Governance &

Budget

DME * $1.2 $0.7 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY10 SS
Performance
Dashboard
Hosting and
Infrastructure

SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

FY18 DME
Project Planning

DME * * * 2017-10-01 * 2018-09-30 * * *

FY14 SS FTE
Costs (GSA)

SS * * * 2013-10-01 * 2014-09-30 * * *

FY17 DME Web
Site

DME * * * 2016-10-01 * 2017-09-30 * * *

FY17 DME
Employ functional

upgrades
enhancements

and maintain web
site

DME * * * 2016-10-01 * 2017-09-30 * * *

FY17 DME
Project Planning

DME * * * 2016-10-01 * 2017-09-30 * * *

FY16 DME
Employ functional

upgrades
enhancements

and maintain web
site

DME * * * 2015-10-01 * 2016-09-30 * * *

Page  11 / 28 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY15 DME
Employ functional

upgrades
enhancements

and maintain web
site

DME * * * 2014-10-01 * 2015-09-30 * * *

FY 10 DME Data
Normalization
and definitions

Project Planning

DME * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY 10 DME Data
Normalization
and definitions

Employ functional
upgrades,

enhancements
and maintain

Web site

DME * $0.9 $0.5 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY 11 SS
Helpdesk support

planning and
implementation

SS * $0.2 $0.1 2010-07-05 2010-07-05 2010-09-30 2010-09-30 100.00% 100.00%

FY10 SS
Ongoing

operations of
Websites - NASA

and Savvis
Hosting and
Infrastructure

SS * $1.0 $0.9 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY13 SS FTE
Costs (GSA)

SS * * * 2012-10-01 * 2013-09-30 * * *

FY18 SS FTE
Costs (GSA)

SS * * * 2017-10-01 * 2018-09-30 * * *

FY18 DME
Employ functional

upgrades
enhancements

and maintain web
site

DME * * * 2017-10-01 * 2018-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY14 SS Fulfill
USASpending.go
v/IT Dashboard
Outreach and

Communications

SS * * * 2013-10-01 * 2014-09-30 * * *

FY14 SS
Stabilize and

sustain hosting
and infrastructure

operation with
minimal

functional
enhancements

SS * * * 2013-10-01 * 2014-09-30 * * *

FY16 SS
Stabilize and

sustain hosting
and infrastructure

operation with
minimal

functional
enhancements

SS * * * 2015-10-01 * 2016-09-30 * * *

FY16 DME Web
Site

DME * * * 2015-10-01 * 2016-09-30 * * *

FY16 DME
Project Planning

DME * * * 2015-10-01 * 2016-09-30 * * *

FY15 SS FTE
Costs (GSA)

SS * * * 2014-10-01 * 2015-09-30 * * *

FY 10 SS
TechStat Steady
State Operations
and Maintenance

SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

FY10 SS Select
Service

Dashboard
capability

Outreach and
Communications

SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

FY13 DME Web DME * * * 2012-10-01 * 2013-09-30 * * *
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Site

FY18 SS Fulfill
USASpending.go
v/IT Dashboard
Outreach and

Communications

SS * * * 2017-10-01 * 2018-09-30 * * *

FY18 SS
Stabilize and

sustain hosting
and infrastructure

operation with
minimal

functional
enhancements

SS * * * 2017-10-01 * 2018-09-30 * * *

FY14 SS
Implement
operational

business model
and budget

SS * * * 2013-10-01 * 2014-09-30 * * *

FY15 DME
Project Planning

DME * * * 2014-10-01 * 2015-09-30 * * *

FY 10 DME
Performance
Dashboard

Employ functional
upgrades,

enhancements
and maintain

Web site

DME * $1.3 $0.7 2010-03-01 2010-02-02 2010-09-30 2010-09-30 100.00% 100.00%

FY 10 SS IT
Dashboard

management
Steady State

Operations and
Maintenance

SS * $0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY10 SS
USAspending 2.0

Hosting and
Infrastructure

SS * $0.6 $0.6 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY 10 SS Data
Normalization
and definitions
Governance,

Project
Management &

Budget

SS * $0.0 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY10 SS Select
Service

Dashboard
capability Hosting
and Infrastructure

SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

FY13 SS Fulfill
USASpending.go
v/IT Dashboard
Outreach and

Communications

SS * * * 2012-10-01 * 2013-09-30 * * *

FY17 SS FTE
Costs (GSA)

SS * * * 2016-10-01 * 2017-09-30 * * *

FY16 SS
Implement
operational

business model
and budget

SS * * * 2015-10-01 * 2016-09-30 * * *

FY15 SS
Implement
operational

business model
and budget

SS * * * 2014-10-01 * 2015-09-30 * * *

FY 10 DME
USAspending 2.0

Governance &
Budget

DME * $1.5 $1.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY 10 DME
Performance
Dashboard

Project Planning

DME * $0.0 $0.0 2010-03-01 2010-02-02 2010-09-30 2010-09-30 100.00% 100.00%

FY 10 DME DME * $0.1 $0.1 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

TechStat
Governance,

Project
Management &

Budget

FY10 SS
USAspending 2.0

Outreach and
Communications

SS * $0.1 $0.0 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY13 DME
Employ functional

upgrades
enhancements

and maintain web
site

DME * * * 2012-10-01 * 2013-09-30 * * *

FY13 DME
Project Planning

DME * * * 2012-10-01 * 2013-09-30 * * *

FY18 SS
Implement
operational

business model
and budget

SS * * * 2017-10-01 * 2018-09-30 * * *

FY14 DME
Project Planning

DME * * * 2013-10-01 * 2014-09-30 * * *

FY15 SS Fulfill
USASpending.go
v/IT Dashboard
Outreach and

Communications

SS * * * 2014-10-01 * 2015-09-30 * * *

FY15 DME Web
Site

DME * * * 2014-10-01 * 2015-09-30 * * *

FY 10 DME
Program

Management
Governance,

Project
Management &

Budget

DME * $0.7 $0.3 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

Page  16 / 28 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY 10 DME
Program

Management
Project Planning

DME * $0.1 $0.1 2009-10-01 2009-10-01 2010-09-30 2010-09-30 100.00% 100.00%

FY10 SS
Performance
Dashboard

Outreach and
Communications

SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

FY 10 SS
Performance
Dashboard

Governance &
Budget

SS * $0.0 $0.0 2010-03-01 2010-03-01 2010-09-30 2010-09-30 100.00% 100.00%

FY18 DME Web
Site

DME * * * 2017-10-01 * 2018-09-30 * * *

FY14 DME Web
Site

DME * * * 2013-10-01 * 2014-09-30 * * *

FY17 SS
Stabilize and

sustain hosting
and infrastructure

operation with
minimal

functional
enhancements

SS * * * 2016-10-01 * 2017-09-30 * * *

FY 11
USASpending -

O&M

SS * $0.4 $0.4 2010-10-01 2010-10-01 2011-05-31 2011-05-31 100.00% 100.00%

FY11 FTE Costs
(GSA)

SS * $0.3 $0.2 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%

FY 12 DME
USAspending
and related
dashboards

Development

DME * $0.1 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

FY 12 SS Hosting
and Infrastructure

DME * $1.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

FY11
USAspending --

migration &
merge of platform

with FPDS

DME * $0.5 $0.0 2011-08-15 2012-03-16 0.00% 0.00%

FY 11 IT
Dashboard

SS * $0.7 $0.3 2011-05-01 2011-05-01 2011-09-30 20.00% 20.00%

FY 12 DME
Performance and

related
dashboards

Development

DME * $0.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

FY 12 DME IT
dashboard

Development

DME * $0.0 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

FY11 IT
Dashboard

DME * $0.3 $0.2 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%

FY 11
Performance &

Related
Dashboards

SS * $0.7 $0.3 2010-05-01 2010-05-01 2011-09-30 20.00% 20.00%

FY 12 SS FTE
Costs (GSA)

SS * $1.2 $0.0 2011-10-01 2012-09-30 0.00% 0.00%

FY 11 Hosting -
NASA Nebula

SS * $0.7 $0.0 2010-10-01 2010-10-01 2012-01-31 56.00% 0.00%

FY11
Performance and

related
dashboards

DME * $0.3 $0.2 2010-10-01 2010-10-01 2011-09-30 75.00% 75.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. 

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
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whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2010-01-28

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

023

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

023 $12.0 * * *

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Technology Operations and
Maintenance Costs

Agency CIO's are
responsible for

evaluating and updating
select IT dashboard data

on a monthly basis.

annual Days taken to update
data.

Performance is expected
to increase.

None 2009-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 50% The target was achieved. Met 2010-09-17

Technology Operations and
Maintenance Costs

Agency CIO's are
responsible for

evaluating and updating
select IT dashboard data

on a monthly basis.

annual Days taken to update
data.

Performance is expected
to increase.

50% 2009-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 60% The target was achieved. Met 2011-02-28

Processes and Activities Cycle Time Decrease the time to
posting of award,

contracts, grants and
loans information from

the current time taken to
post information.

annual Days taken to post data. Performance is expected
to increase.

Monthly 2009-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 Continous The target was achieved. Met 2011-02-28
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Processes and Activities Cycle Time Decrease the time to
posting of award,

contracts, grants and
loans information from

the current time taken to
post.

annual Days taken to post data. Performance is expected
to increase.

Quarterly 2009-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 Monthly The target was achieved. Met 2010-09-17

Technology Operations and
Maintenance Costs

Improve data quality
through the data

improvement process.

annual Number of months taken
to address overall data

quality accuracy,
timeliness and

completeness from
source systems.

Performance is expected
to increase.

None 2010-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Every six months This is an annually
determined result. Actual

result data will be
available after the end of

the Fiscal Year.

Not Due 2010-09-17

Technology Operations and
Maintenance Costs

Improve data quality
through the data

improvement process.

annual Number of months taken
to address overall data

quality accuracy,
timeliness and

completeness from
source systems.

Performance is expected
to increase.

Every six months 2011-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Every six months This is an annually
determined result. Actual

result data will be
available after the end of

the Fiscal Year.

Not Due 2010-09-17

Processes and Activities Cycle Time Improve timeliness -
Decrease the time to

posting of award,
contracts, grants and

annual Days or time taken to
respond.

Performance is expected
to increase.

Monthly 2010-10-01
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loans information from
the current time taken to

post.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 Continous This is an annually
determined result. Actual

result data will be
available after the end of

the Fiscal Year.

Not Due 2010-09-17

Processes and Activities Cycle Time Improve timeliness -
Decrease the time to

posting of award,
contracts, grants and
loans information from

the current time taken to
post.

annual Days or time taken to
respond.

Performance is expected
to increase.

Monthly 2011-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 Continous This is an annually
determined result. Actual

result data will be
available after the end of

the Fiscal Year.

Not Due 2010-09-17

Customer Results Customer Satisfaction Of the comments
received at the

USAspending.gov public
discussion forum and

wiki pages, the majority
are suggestions or
positive comments.

annual Number of comments
received.

Performance is expected
to increase.

55% 2009-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 60% The target was achieved. Met 2011-02-28

Customer Results Customer Satisfaction Of the comments
received at the

USAspending.gov public
discussion forum and

wiki pages, the majority

annual Number of comments
received.

Performance is expected
to increase.

50% 2009-06-15
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are suggestions,
questions or positive

comments.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 55% The target was achieved.
Majority of the comments

received at the
USAspending.gov forum

and wiki pages are
suggestions, questions
or positive comments.

Met 2010-09-17

Customer Results Customer Satisfaction Of the comments
received at the

USAspending.gov
website, the majority are
suggestions or positive

comments.

annual Number of comments
received.

Performance is expected
to increase.

60% 2010-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 65% This is an annually
determined result. Actual

result data will be
available after the end of

the Fiscal Year.

Not Due 2010-09-17

Customer Results Customer Satisfaction Of the comments
received at the

USAspending.gov
website, the majority are
suggestions or positive

comments.

annual Number of comments
received.

Performance is expected
to increase.

65% 2011-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 70% This is an annually
determined result. Actual

result data will be
available after the end of

the Fiscal Year.

Not Due 2010-09-17

Customer Results Customer Satisfaction Reduce time to respond:
respond to 75% of the

annual Days taken to respond. Performance is expected
to increase.

None 2009-06-15
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comments received.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 5 business days The target was achieved.
Approximately 75% of

the comments are either
responded to or a

response is prepared
within 5 business days.

Met 2010-09-17

Customer Results Customer Satisfaction Reduce time to respond:
respond to 75% of the
comments received.

annual Days taken to respond. Performance is expected
to increase.

5 business days 2009-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 4 business days The target was achieved. Met 2011-02-28

Customer Results Customer Satisfaction Reduce time to respond;
respond to 75% of the
comments received.

semi-annual Days taken to respond. Performance is expected
to increase.

4 business days 2010-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 3 business days This is a semi-annually
determined result. Actual

result data will be
available every six

months of the Fiscal
Year.

Not Due 2011-02-28

Customer Results Customer Satisfaction Reduce time to respond;
respond to 75% of the
comments received.

semi-annual Days taken to respond. Performance is expected
to increase.

3 business days 2011-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 2 business days This is a semi-annually
determined result. Actual

result data will be
available every six

months.

Not Due 2011-02-28
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Mission and Business
Results

Executive Functions The website is more
usable by making

improvements to source
data through the data
improvement process.

annual Percentage of overall
data quality accuracy,

timeliness and
completeness from

source systems.

Performance is expected
to increase.

None 2010-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 70% This is an annually
determined result. Actual

result data will be
available after the end of

the Fiscal Year.

Not Due 2010-09-17

Mission and Business
Results

Executive Functions The website is more
usable by making

improvements to source
data through the data
improvement process.

annual Percentage of overall
data quality accuracy,

timeliness and
completeness from

source systems.

Performance is expected
to increase.

75% 2011-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 80% This is an annually
determined result. Actual

result data will be
available after the end of

the Fiscal Year.

Not Due 2010-09-17

Mission and Business
Results

Executive Functions The website is more
usable through

generating greater active
participation by agencies

annual Number of agencies
participating.

Performance is expected
to increase.

95% 2009-10-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 97% The target was achieved. Met 2011-02-28

Mission and Business
Results

Executive Functions The website is more
usable through

generating greater active
participation by agencies

that provide data.

annual Number of agencies
participating.

Performance is expected
to increase.

80% 2009-06-15

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2009 95% The target was achieved. Met 2010-09-17

* - Indicates data is redacted.
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